

Planning: tasks sceme

UG:LMAE	Ghent University, Laboratory of Environmental Toxicology and Aquatic Ecology
UG:CHEM AN	Ghent University, Laboratorium of Chemical Analysis
UG:MARBIOL	Ghent University, Marine Biology Section
MUMM	Management Unit of the North Sea Mathematical Models
RIKZ	National Institute for Coastal and Marine Management
VLIZ	Flanders Marine Institute

Months	Year 1		Year 2		Year 3		Year 4	
	0 - 6	7 - 12	13 - 18	19 - 24	25 - 30	31 - 36	37 - 42	43 - 48
Work package I:	Distribution of endocrine disrupting compounds in the Scheldt estuary							
	<i>Sampling and co-ordination</i>							
Phase I.1: Sampling	UG:LMAE en UG:MARBIOL							
Phase I.2: Chemical analysis	UG:CHEM AN en MUMM en RIKZ							
Phase I.3. ED screening	UG:LMAE							
	Evaluation of the exposure of Scheldt biota to endocrine disruptors							
Work package II:								
Phase II.1		All partners						
Workpackage III:	Ecological population studies and ecotoxicological evaluations of the effects of selcted endocrine disruptors							
Phase III.1: Ecotox tests								
Phase III.2: Long term experiments		UG:LMAE en UG:MARBIOL						
Phase III.3: Ecol.study								
Work package IV:	Risk assessment of ED compounds occurring in the Scheldt estuary							
Phase IV.1.								
Work package V:	Communication en valorisation							
Phase V.1:Data bases								
Phase V.2: Communication forum			To be performed by sub-contractor UG 1 : VLIZ					
Phase V.3: CD, rapport and book								