

**Pegaso Project**

People for Ecosystem based Governance  
in Assessing Sustainable development of  
Ocean and coast

Funded by the European Union  
under FP7 – ENV.2009.2.2.1.4  
Integrated Coastal Zone Management

**Specific Programme FP7**

Collaborative Projects  
Large scale integrating Project

Grant agreement n°: 244170

## Pegaso consortium capacity building calendar

---

**Code** Pegaso/CBC/130524

---

**Date / version** 24/05/2013

---

**Author** Gloria Salgado Gispert  
Pegaso management team

---

**Resume**

---

**Project coordination**

Universitat Autònoma de Barcelona  
UAB / Spain

**Contact**

Dra. Françoise Breton  
E-mail: francoise.breton@uab.cat  
Phone: +34 93 581 35 49

Month		WP	Training activity	Objectives
M21-M22	10-11/2011	WP4.4	Training session on participation on the island of San Servolo (Venice-Italy) from the 31st of October to the 3rd of November 2011	To supply the needed information and skills to allow CASEs to carry on a participatory process.
M28-M30	05-07/2012	WP2	MedOpen 2012 Advanced Course	To get acquainted with the ICZM in general but in more detail with the ICZM process, which is essential for the implementation of pilot projects in the Pegaso CASEs
M27-M30	04-07/2012	WP3	SDI Moodle platform	To learn about the main aspects for the development of a Geonode.
M33	10/2012	All WPs	2 <sup>nd</sup> Virtual conference (VIC02); 1 <sup>st</sup> and 2 <sup>nd</sup> week of October	Specific technical issues for every WP, Awareness about tools, Identify the WPs integration components.
M33	10/2012	WP3	Practical workshop on the SDI in Oostende from the 22 <sup>nd</sup> till the 25 <sup>th</sup> of October 2012	The workshop focussed on practical exercises on how to set up an SDI, using open source software and working out a specific case related to ICZM.
M34-M35	11-12/2012	WP4.3 and 4.6	Regional ICZM Visioning Workshops” for the Mediterranean and Black Sea Basins: - TDV (13-15 <sup>th</sup> November 2012). - BSC PS (5-7 <sup>th</sup> December 2012).	The first workshop devoted to the Mediterranean was oriented to explore future visions for the coastal zones of the Mediterranean Sea, based on tools that support an integrated assessment.
				The second workshop devoted to the Black Sea was hosted by the Black Sea Commission ICZM Advisory Group. Based on lessons learned from the Arles workshop, participants were invited to review: the need for ICZM and way forward in the Black Sea, and weaknesses and opportunities to develop and disseminate some of the tools being developed in Pegaso.
M37	02/2013	WP4.3 and 4.6	Pegaso Project ‘What-if’ Modelling Workshop CEM, University of Nottingham, UK (12-13 February, 2013)	To articulate what balanced urban development and protection of NC means and how to measure them qualitatively and quantitatively in terms Pegaso indicators; To give people experience of using participatory processes to develop influence diagrams (o Insights into causality and key responses o to introduce BBNs and identify those people who are interested in taking it further);To give people insights into how Pegaso tools might be linked; To give people insights into two articles of the Protocol (o How they could work o The barriers and threats).
M38	03/2013		Pegaso 3 <sup>rd</sup> General Meeting in Rabat: - Workshop on the SDI viewer functionalities (17 <sup>th</sup> March 2013). - Pegaso BBN based scenario workshop in Rabat (21 <sup>st</sup> -22 <sup>nd</sup> March 2013).	Demo on how to use the Pegaso SDI viewer.
				Explore what ‘balanced urban development’ and ‘protection of natural capital’ means in the context of ICZM, and how to measure them both qualitatively and quantitatively in terms Pegaso indicators and the factors that influence them; Give people experience of using participatory processes to develop influence diagrams, and the way they could be used to model causality using Bayesian Networks; and, To give people insights into how Pegaso tools might be linked and used.



<b>Planned activities for the last period of the project (To be confirmed):</b>				
M41	06/2013	WP4-5	BBN workshop on ICZM visions in Lebanon.	Lebanon testing the BBN methodology at national level. (In preparation)
M42	07/2013	WP4-5	Indicators and LEAC workshop in Georgia.	(In preparation)
M45	10/2013	WP4-5	Workshop on aquaculture and ICZM/ECAP perspective and prospective in Greece.	(In preparation)
M46	11/2013	WP4-5	BBN workshop in Turkey (Dalyan).	Turkey testing the BBN methodology at local level. (In preparation)
M46	11/2013	WP4-5	Indicator and LEAC workshop in Algeria.	(In preparation)